SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:51AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 986 Const Calendar Day: 551 Date: 07-Dec-2013  Saturday
Inspector Name: Daouk, Sami Title:

Inspection Type:  Continuous

Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time: 08:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Tower Activites

[]

ABF crews came to the site at 6;55 AM. Crews had to work on the Transversal Indications on the
Electro Slag Weld , & work on miscellaneous activities . They started at 7:00 AM.

Rick , Ernest, Jose , Ma , Mike , Paul , & Randy had to work on the Electro Slag Weld repairs . Crews
had to prepare their tools & equipments . They were done at 7:15 AM.

Rick had to work on Joint S . Face A between 9 & 13 meters . Rick had to heat & excavate the weld he
started at 7:15 AM. He was done at 8:20 AM.

After that , he had to mobilize his tools , reroute the air & power line to work on Joint P . Face A
between 9 & 13 meters . He was done at 10:00 AM. He started to heat & excavate at 10:30 AM. He was
done at 2:30 PM.

In addition to that , he had to work with his crews in all seas , work with the QA & QC on the lay outs &
working platformson T & V.

Ernest & Mike had to wait for Rick to finish excavating Joint S & they had to mobilize their tools ,
equipments . Gas & power lines to the South cell . Crews were done at 8:30 AM.

Ernest had to work on Joint R. Face A between 9 & 13 meters . Ernest had 2 spots to clean & grind . He
started at 9:20 AM. He was done at 1:00 PM.

Then , he had to wait for Joe & Bernie to MT the excavated weld . Joe & Bernie were done at 1:30 PM.
Ernest had to clean , grind , heat & weld . He started to weld at 1:45 PM.

Mike had to work on Joint S . Face A between 9 & 13 meters . Mike had 4 spots to clean &grind . He
started at 9:25 AM. He was done at 10:00 AM. Mike had to wrap up his tools , & equipments .. He left at
10:15 AM.

Randy had to work on Joint J . Face A between 9 & 13 meters . Randy had to clean , grind , heat , &
weld . He started at 7:15 AM.

Ma had to work on Joint W . Face B between 9 & 13 meters . Mike had to clean , grind the weld . He
started at 7:20 AM. He was done at 11:00 AM.

After that , Ma had to mobilize his tools , & equipments to work on Joint S . Face A between 9 & 13
meters . He started to grind at 11:30 AM.

Paul & Jose had to work on the heating blankets , monitor the heat , supply materials , & work with all
Crews .

I'm] 5
"h/i ddrRptbyBiditem Page1of 4



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 986  Date: 07-Dec-2013 Saturday
( For the Transversal Indications . For Mike 3.0 Hours Over Time . For all Other Employees 8.0 Hours
Over Time .)
Joe & Jesse had to work on Joint E . Face A between 3 & 9 meters . They had to UT the welds . Jesse
had to work on the Joint E the entire shift . He left at 1:30 PM.
Joe , James , Bernie & Jesse were on the site . They had to work with the welders , VT , MT , & UT the
welds . Check Joe & James report for the welders detailed activities .
Carlos & Jose P had to work on house keeping inside & outside the tower , work with all crews in all
areas , & built new working platforms in the inner East cell , bring materials to the site & built working
platforms for Joint V . Face B above the ring beam . They started at 7:20 AM.
Tower crews were done at 2:50 PM. They had to wrap up their tools & equipments. Crews left at 3:10
PM.
In the office , | had to work on my report . | was done at 3:30 PM.
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  DUTRA MATERIALS
Piledriver INM WALTER QUINTERO 000 000 000  0.00 ]
Operator OTH STEVE FRIYER 000 000 000  0.00 ]
Piledriver APP ROBERT UTLEY 000 000 000  0.00 ]
Piledriver INM JON - PAUL CHENEY 000 000 000  0.00 ]
Piledriver INM JEFF SAINZ 000 000 000  0.00 ]
Piledriver APP JAMES SAVAGE 000 000 000  0.00 ]
Operator OTH DAVE AVILAS 000 000 000  0.00 ]
Piledriver INM ALLEN KURPIESKI 000 000 000  0.00 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  DUTRA MATERIALS
*E0660562 No
000 0.00 000 0.0 []
*E0650562 No
000 000 000 0.0 []
*E0640562 MARINE, STEEL BARGE No
000 0.00 000 0.0 []
*E0620562 No
000 000 000 0.0 []
*E0110562 MARINE EQUIPMENT, DECK BARGE No
000 000 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
BALLARD DIVING & SALVAGE
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  BALLARD DIVING & SALVAGE
Marine Coordinator ALEX DOSS 0.00 0.00 0.00 0.00 []
Marine Coordinator DEREK CHASE 0.00 0.00 0.00 0.00 []
Marine Coordinator TODD HORNER 0.00 0.00 0.00 0.00 []
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Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 986

Date: 07-Dec-2013  Saturday

04-0120F4 Bid Iltem: 052
AMERICAN BRIDGE/FLUOR, A JV

T-L02-TNE.052

Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

04-0120F4 Bid Item: 053
AMERICAN BRIDGE/FLUOR, A JV

T-LO1-DSE.053

Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM RANDY CLAYBORN 0.00 8.00 0.00 8.00 D
Ironworker JNM PAUL FAMBRINI 0.00 8.00 0.00 8.00 D
Ironworker JNM MICHAEL JIMENEZ 0.00 3.00 0.00 3.00 |:|
Ironworker JNM MAN CHUN MA 0.00 8.00 0.00 8.00 D
Ironworker APP JOSE TORRES 0.00 8.00 0.00 8.00 |:|
Ironworker JNM ERNEST CONNORS 0.00 8.00 0.00 8.00 D
Ironworker FOR EARL CLAYBORN 0.00 8.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2296 WELDER, 600 AMP No
000 200 000 0.0 []
2295 WELDER, 600 AMP No
000 800 000 0.0 []
2294 WELDER, 600 AMP No
000 800 000 0.0 []
*E0030562 WELDING EQUIPMENT No
000 800 000 0.0 []
*E0010562 WELDING EQUIPMENT No
000 800 000 0.0 []
04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV
CCO0-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
CCO0-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM JOSE PRADO 0.00 8.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 0.00 8.00 0.00 8.00 D
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 986 Date: 07-Dec-2013  Saturday
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